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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07

District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-.2/40. 8 IN LOS ANGELES COUNTY AT VARI OUS MANUEL BROTHERS | NC MAQ, AMY $8,472,000 02/06/07  100%
07-257304 LOCATI ONS 908 TAYLORVILLE RD SUI TE 104 14620 CARVENI TA ROAD $8, 429, 850  02/26/ 07 99%
ACST- P001- (530) E $312,498 11/21/07

I NSTALL ADAPTI VE S| GNAL CONTROL NORWALK., CA 90650

PO-01 5- (OEA) C GRASS VALLEY, CA 95949 (562) 926. 2537

105- 3034- ()
HB4N WPCP
07- LA-1-19. 4/ 32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $201, 900 09/ 05/ 07 0%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE P. O. BOX 7745 14620 CARMVENI TA ROAD $0 10704/ 07 0%
ors () $0 02/ 25/ 08

AND PEARL STREET RI VERSI DE, CA 92513- 7745 NORVALK, CA 90650
-0 PEDESTRI AN SI GNAL | MPROVEMENT ’ ) (562) 926- 2537 SUSPENDED
HB1 WPCP
07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJILLO JR, G LBERT $10, 807,296 05/04/05  100%
07-1660U4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $8:$22§';‘§§ 34515 1;5 gg 76%

W DEN AND REALI GN ROADVAY BLVD., SU TE 200 '

LONG BEACH, CA 90806
VESTCHESTER, CA 90045

HEL3 - (310) 649- 1821
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $3,902,900 12/05/06 58%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $1, ;23' ggi éi; ﬁ; gg 37%

SOQUTH OF  LMJ DRI'VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '

W DEN ROADWAY ' LOS ANGELES, CA 90045
L1 - (310) 649- 1827
07-LA-2-15.5/0 IN LOS ANGELES COUNTY AT VARI OUS J MCLOUGHLI N ENGI NEERI NG CO | ZADPANAH, MOE $603, 199 06/ 20/ 07 49%
07- 457204 LOCATI ONS INC 2550 CORPCRATE PLACE $§‘$g* are  OTIO0GI0T  esw

REPLACE JOI NT SEALS 10641 FULTON COURT SUl TE C 107 :

RANCHO CUCAMONGA, CA 91730 “302]3'5??1( E’;{F;:’ CA 91754

HVBH WPCP (323) 981-
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 245,599 06/ 22/ 06 49%
07-214204 CANADA FLI NTRIDGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 355, 125 ({Z gg; 8? 94%

ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208

BERNARDI NO COUNTY LI N VATSCRMILLE,  CA 95076 (818) 637- 2506

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
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07-LA-2-10 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS MALACALZA, GEORGE $8, 324,215 02/ 09/ 07 54%
07-231314 5,989,536 02/27/07
ACI M X037- (132) E LOCATI ONS 8555 BANANA AVENE 1200 S, SEPULVEDA s $490, 847 06; 26; g 2%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. '
NHX0- 37 1- ( 3E) FONTANA, CA 92385
0 LOS ANGELES, CA 90025
HAd2 SWPPP (310) 478- 7970
07-LA-5-13.5/14.3 IN LOS ANGELES COUNTY I N LOS ANGELES METROPOLE SAAD, HUSSEI N $809, 407 03/08/07 49%
07- 4K6604 AND CI TY OF COWERCE AT DOWNEY ROAD P O BOX 1632 11229 S. WDODRUFEF gigi gg; f{g; gg; 8; 41%
ON RAMP AND AT EASTERN AVENUE OFF AVE. '
LAKE FOREST CA 92609
RAVP (714) 299- 2302 DOMNEY, CA 90241-5521
SLOPE PAVI NG i .
HAG2 SVPPP (562) 401- 3333
07-LA-5-13.9/ 41 IN LOS ANGELES COUNTY AT VAR OUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517, 780 04/ 07/ 06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $4§3* ;(7)3 825 iéj gg 0%
REMOVE AND REPLACE DI SEASED TREES SUl TE C 107 ’
PERRI S, CA 92570
MONTEREY PARK, CA 91754 PLANT EST
Hnos PP (323)981- 1795 SATI'S
07- LA-5-16. 8/ 21 IN LOS ANGELES COUNTY I N LOS ANGELES TERNO I NC FARDOUN, M KE $1,826,268 12/11/06 90%
07-140704 AT VARI OUS LOCATI ONS 12901 RANONA BLVD. $1, ;g; gg; 2%5 gg; 8; 93%
LI GHTI NG AND SI GN | LLUM NATI ON SUTE H :
| RW NDALE, CA 91706
HA22 PP (626) 338- 3430
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 477,015 10/ 24/ 05 54%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $24, 866, 051 11/ 05/ 05 550
ACI M 005 - (064)E $408, 632 10/31/10
VAR QUS LOCATI ONS VI STA, CA 92081-8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT d ) (818) 637- 2506
HA22 WeCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS W DJAJA, DANI EL $4, 930,569 12/ 20/ 06 44%
07-2266A4 LOCATI ONS P.O. BOX 698 $812,074 01/17/07 o
1200 'S. SEPULVEDA $164, 420 08/05/09 /%

HA42 SWPPP

CONSTRUCT LI TTER REMOVAL DEVI CES

FONTANA, CA 92334

BLVD.
LOS ANGELES, CA 90025
(310) 478- 7970
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07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE ANDP&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510c4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $317, 021 07;06;06 0%
AVENUE UNDERCROSSI NG TO 0.4 KMNGRTH GLENDALE, CA 91208 $1,944  12/07/09
OF ALAVEDA AVENUE ' (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB311 WeCP
07-LA-5-39.4/45.6 IN LOS ANGELES COUNTY I N LOS ANGELES CHUMD CONSTRUCTI ON, | NC. YOUNG, FRED $36, 027,561 04/ 12/ 05 0%
07-122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $33, 169, 467 04/ 27/ 05 0%
A(iirgogo-(isl)N 0. 7 KM SOUTH OF ROUTE 14 AND 5 BALDW N PARK, CA 92334 SUTE 101 P05, 310 DarElo8
()- -(1IN) CONNECTOR OVERHEAD ’ SYLMAR, CA 91342 PLANT EST
o W DEN FREEWAY AND STRUCTURES B}
HB5 SWPPP (818) 364- 2760 SATI S
07- LA-5-45.8/46. 1 IN LOS ANGELES COUNTY NEAR LOS SECURI TY PAVI NG COMPANY | NC ~ OBEI D, AMJAD $13,933,566 10/29/07  100%
07- 1X8404 ANGELES FROM SOUTH 14 TO SOUTH 5 P O BOX 1489 13171 TELFAI R AVE. $13,596, 701 10/29/07 4,40,
ACST-43Y1- (001) E CONNECTOR OVERHEAD TO 0.4 M LE SOUTH SUI TE 101 $0 11715107
. . 11/ 16/ 07
43-Y1 0- (1E) OF VIELDON CANYON UC SUN VALLEY CA 913531489
0 (818) 767- 8418 SYLMAR, CA 91342 COVPLETED
REPAI R FI RE DAMAGE TO TRUCK TUNNEL .
HAv3 - (562) 254- 6188
07- LA-5-65. 4/65. 9 IN LOS ANGELES COUNTY NEAR CASTAIC  YEAGER SKANSKA | NC MOGHADDAS, SEYED $20, 373,016 02/ 01/ 06 0%
07-4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $20, 670,638 02/ 09/ 06 0%
AC M 4110- (004) B NCRTHBOUND AND SOUTHBOUND  SEPARATION o oo #70 $6,000  02/20/ 08
-0 TO 0.1 KM SOUTH OF TEMPLI N (951) 684- 5360 VALENCI A, CA 91355 PLANT EST
SLOPE RECONSTRUCTI ON . .
HA23 SWPPP (661) 257- 0273 SATI S
07-LA-10-2.1/2.1 IN LOS ANGELES COUNTY AT VARI OUS CROMN FENCE CO RAM N SI XTO $337,743 05/21/07  100%
07-4L8504 LOCATI ONS 12118 BLOOVFI ELD AVE 12975 CULVER BLVD. $356, 449 06/ 14/ 07 100%
I NSTALL CABLE RAI LI NG LOS ANGELES. CA 90066 $0 10/ 31/07
SANTA FE SPRI NGS CA 90670 (213) 216 2406 11/09/ 07
(562) 864- 5177 COMPLETED
HA28 WeCP
07- LA-10-4.6/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1, 989,286 09/ 22/ 06 69%
07-182104 AT VARI OUS LOCATI ONS 15701 HERON AVE. $615,912 10/ 05/ 06 0
14620 CARMENI TA ROAD $40. 674 04/ 03/ 08 31%

HB4N

UPGRADE SURVEI LLANCE SYSTEM

LA M RADA, CA 90638

NORWALK, CA 90650
(562) 926- 2537
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District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-4.7/13.2 IN LOS ANGELES COUNTY I N LOS ANGELES MODERN ALLOYS | NC MALACALZA, GEORGE $402, 687 08/ 27/ 07 11%
07- 450904 3,409 09/27/07
TS 0510- (014) E AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 1200 S. SEPULVEDA 23 hos oapaoot 1%
| NSTALL METAL BEAM GUARD RAI L BLVD. :
-0 STANTON CA 90680 LOS ANGELES, CA 90025
(714) 893- 0551 3101478 79%0
HB1 WPCP (310) 478-
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS TAWFI K, GAMAL $10, 790, 048 10/ 04/ 07 0%
07-2267A4 LOCATI ONS 8555 BANANA AVE. 11229 S. \WDODRUFE $0 10/ 25/ 07 0%
ACI M X037- (137) B CONSTRUCT LI TTER REMOVAL DEVI CES AVE. $0 12/19/10
| MXO- 37 1- ( 8E) FONTANA, CA 923355
0 DOMNEY, CA 90241
HAd? SWPPP (562) 401- 3333
07-LA-10-5.8/6.7 IN LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ, | NC. CASTI LLO, ELOY $2, 021,911 11/ 30/ 05 90%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P.O BOX 4079 91004 S. SEPULVEDA $2, 065&3‘22 (1&5 %?5 gg 100%
UNDERCROSSI NG TO 0.1 KM VEST OF I\/OTORRA cA o179 BLVD #200
AVENUE UNDERCROSSI CHO CLICAVMONGA, LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM .
HB34 SWPPP (310) 649- 1821
07-LA-10-12. 4/ 14. 4 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC W DJIAJA, DANI EL $2, 358,460 07/ 05/ 07 60%
25 2,\';38284_(792) c FROM 0.2 KM EAST OF ARLI NGTON AVENUE 133 N PI XLEY STREET 1200 S. SEPULVEDA $2, 2;56’ ;ég 81; g?j 8; 96%
OVERCROSSI NG TO 0.1 KM WEST OF SANTA BLVD. :
01-0 17-(23) ORANGE CA 92868
0 MONI CA VI ADUC (714) 538- 5156 LOS ANGELES, CA 90025
o H GH VI SI BI LI TY CHANNELI ZI NG SYSTEM ) B}
HB1 PCP (310) 478- 7970
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR QUS BALFOUR BEATTY PATEL, PRAVIN $17, 180,481 04/ 27/ 07 20%
L age LIS TR |15 1o s v g T
BRI DGE RESTORATI ON 2012 CECI LI A CIRCLE, SU TE101 STREET '
NHPO-60 1-(28) LOS ANGELES, CA 90015
-0 CORONA, CA 92881 213) 620- 2039
HA21 WPCP (213) 620-
07- LA-10- 14. 3/ 14. 3 IN LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION INC ~ WANG, S| MON YEH FU $676, 842 10/ 13/ 06 0%
07-4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $697, 708 10/ 26/ 06 0%
SLOPE REPAI R STREET $0 11/08/07
SAN DI MAS, CA 91773-2911
LOS ANGELES, CA 90015 PLANT EST
(213) 620- 2039 SATI S

HA23 WPCP
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District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-28.0/31. 2 IN LOS ANGELES COUNTY IN EL MONTE AND LASTI NG | MAGES LANDSCAPE CHOU, M CHAEL $135,509 06/ 25/ 07 28%
07-2Y9604 BALDW N PARK FROM BALDW N AVENUE 13704 WOODLANDS STREET 12901 E. RAMONA BLVD. $§g‘ ;gg 8;; éi; 8; 26%
UNDERCROSSI NG TO ROUTE 605 AND 10 A 92880 SU TE H :
SEPARATI ON SORONA, | RW NDALE, CA. 91706
EXTEND PLANT ESTABLI SHVENT PERI CD .
v VPCP (626) 338- 3430
07-LA-10-28.2/32.7 IN LOS ANGELES COUNTY | N ROSEMEAD, EL PETERSON CHASE GENERAL KAROUT, REDA $2, 488,901 04/ 04/ 07 83%
07-457104 MONTE, BALDW N PARK, COMVERCE, ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD. $11$§§§'i§§ f1>‘21§ %g; 8; 77%
| RW NDALE AND DUARTE AT VAR OUS 1792 KAl SER AVENUE STE. H '
LOCATI ONS
REPLACE APPROACH SLABS I'RVINE CA 926145706 '(?NZG)NEQE_E’M% sLroz
HVBH wecP (949) 252- 0441
07- LA-10-37.8/38.6 IN LOS ANGELES COUNTY I N VWEST COVINA ALL AVERI CAN ASPHALT TRAN, K $367,439 04/19/07 53%
07-2Y4204 FROM 0.4 KM WEST OF BARRANCA STREET P.O BOX 2229 11229 S. \WOODRUFF $;i} ggz 2?5 gg; 8; 96%
OVERCRCSSI NG TO 0.2 KM EAST OF GRAND AVE. :
AVENUE UNDERCROSSI CORCNA, - CA 92878- 2229 DOWKEY, CA 90241
COLD PLANE ASPHALT CONCRETE .
v VPCP (562) 401- 3333
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $3,861,000 10/04/05  100%
07-250804 EASTSOF DOMTOM L. A. TO I NSTALL 2200 WMORE WAY $3,510, 648 10/ 19/ 05 01%
$89,891 12/ 31/07 0
SOLDI ER PI LE RETAI NI NG WALL W TI EBACKANTI oL CA 9450 :
& CRIB WALLS DIR S EME ' (213) 620- 2039 OVER RUN
I NSTALL RETAI NI NG WALL/ CRI B
HA-23 WALLS/ ERCSI ON
07-LA-14-24.7/25. 1 MULTI - VEHI CLE COLLI SI ON & FI RE W THI N CHUMD CONSTRUCTI ON FRED YOUNG $4, 435,000 10/ 15/ 07 0%
07-1X8304 LA- 14/ SB LA-5 TRUCK BYPASS TUNNEL, 14425 JOANBRI DGE ST. 13171 TELFAI R AVE, ig 125 %i; 8; 0%
FI RE DEBRI' S, DAMACGE TO PAVEMENT & SUl TE 101
STRUCTURE DI R S ENERGEN BALDW N PARK, CA 91706- 1747 SYLMAR CA 91342
CLEAR FI RE DEBRI'S, STRUCTURE REPAI R (818) 364- 2760
201130
07- LA-14-35.3/0 IN LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY MOGHADDAS, SEYED $2, 495,402 03/ 16/ 04 0%
07-4E2404 CLARI TA AT TI CK CANYON WASH BRIDGE P O BOX 2150 25061 W AVENUE $2, 380,974  03/29/04 0%
ACNH- P014- (060) E SCOUR M T1 GATI ON GHECK DAM STANFORD, 70 $4,160 12/27/07
--0) SANTA FE SPRI NGS CA 90670 '
VALENCI A, CA 91355 PLANT EST

(562) 207- 1777
HA21 SWPPP (661) 726- 0148 SATI S
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-14-35.8/43. 1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL MOGHADDAS, SEYED $7,599,548 01/ 10/ 06 84%
2&3@323_(063) c AT VARl OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC 25061 W AVENUE $7;$gg?'$g‘i9 8;; ij; 82 929
0 CUT AND STABI LI ZE ROCK SLOPES 1792 KAl SER AVENUE STANEORD STE 70 '
I RVI NE CA 926145706 VQZEN;?’ 0(2:'?391355
HA42 SWPPP (949) 252- 0441 (661) 257-
07- LA- 14- 38. 0/ 41 REPAI R FI RE DAMAGE NORTH OF SANTA OUR VALLEY FENCE COMPANY MOGHADDAS, SEYED $635,000 07/17/07 53%
07-1X8104 CLARI TA ALONG THE SB LA-14 FROM PM 2203 | NYOKERN ROAD 25061 W AVENUE $59, Gig fﬂ; %Z;; 8; 9%
38.0 TO 41.0 14 MLES N. OF LA-5/14 A DCEGREST. A 93555 STANFORD, STE 70
| NTERCHANGE ' VALENCI A, CA 91355
HA23 DR S EMERCGENCY F. A, CONTRACT (661)257-0273
07-LA-19-3.9/7.4 IN LOS ANGELES COUNTY | N LAKEWOOD AT CALI FORNI A ENG NEERI NG & WANG, PAUL $554, 320 06/ 15/ 07 44%
07-4H3404 VARI QUS LOCATI ONS CONTRACTI NG | NC 14620 CARVENI TA ROAD $é2§’ ggg 8;5 géj 8; 40%
MODI FY SI GNAL AND LI GHTI NG 16027 BROOKHURST ST STE G 240 NORWALK, CA 90650 :
FOUNTAI N VALLEY, CA 92708 (562) 926- 2537
HB4N WeCP
07-LA-23-/8.9 IN LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTING CO  ZARI F SAYKALI $2, 953,336 07/21/06 54%
07-184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $2, 858, 428 fﬁ; %; 8? 96%
ROUTE 1 TO VENTURA COUNTY LI NE SUl TE 200
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801 LOS ANGELES, CA 90045
A2 VPCP (310) 649- 1821
07- LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTI ON, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PIXLEY STREET 9100 S. SEPULVEDA $519, Og‘;g 8;5 (1)‘315 8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07-LA-27-12.5/14. 3 IN LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COMPANY SAYKALI, ZARIF $576,549 11/29/06  100%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P.O. BOX 1489 9100 S. SEPULVEDA $527, 1;8 (1)3 (1)2; gg 91%
W DEN ROADWAY BLVD., SU TE 200

SUN VALLEY, CA 91353-1489
LOS ANGELES, CA 90045 SUSPENDED

HBAN ecP (310) 649- 1821
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07-LA-47-.8/2 IN LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1,501,914 03/16/06  100%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $1, 467, 1;3 2‘11; 2‘3‘5 83 100%
REALI GN TRAVELER RAI L AVE. . SU TE 103
RI CHVOND, CA 94804 ’
RANCHO DOM NGUEZ, CA
HVB SWePP 90220
(310) 609- 0264
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $6, 096, 390 10/ 04/ 07 0%
2&%@82‘;_(008& FROM 0.2 KM VEST OF HARBOR BOULEVARD P.O. BOX 2150 11229 S. \WOODRUFE 23 ééj 225 8; 0%
UNDERCROSSI NG TO 0.1 KM EAST OF FERRY o oo o a 070 AVE
-0 STREET UNDERCROSS ' DOWNEY, CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-/.9 IN LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VEST LANDSCAPE INC ~ PUNJABI, RAJ $1,712,182 09/ 01/06 77%
07-179904 AT VARI OUS LOCATI ONS PO BOX 6270 11229 SOUTH DODRUFF $1;$g§'gég 8?; 12; gg 68%
PLANTI NG AND | RRI GATI ON AVENUE '
BUENA PARK CA 90622
DOWKEY CA 90241
HAoS - (562) 572- 6230
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY | N DI AMOND BAR, PAVE TECH | NC SAAD, HUSSEI N $2, 369,870 05/ 02/ 07 54%
07- 4L5504 CITY OF INDUSTRY, POMONA, SAN DIMAS 735 LAGUNA DR 11229 S. WDOODRUFF AVE $5gg* e 8?5 ééﬁ 0 23w
AND GLENDORA AT VARI OUS LOCATI ONS CARLSBAD CA 92008 DOWNEY, CA 90241 :
CLEAN AND TREAT BRI DGE DECKS .
(760) 729- 7502 (562) 401- 3333
HVB WPCP
07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON AZI MA, HASSAN $622,350 09/ 07/ 07 0%
07-241404 FROM EUCLI D AVENUE OVERCROSSI NG TO 559 W COVI NA BOULEVARD 2550 CORPORATE PLACE, :g égj f1>‘51§ 8; 0%
WH TTI ER BOULEVARD UNDERCRCSSI NG SUl TE C 107
CONSTRUCT SLOPE PAVI NG SAN DIMAS, CA 91773-2911 MONTEREY PARK, CA 91754
A0S - (323)981-1795
07- LA-60-8.5/10. 6 IN LOS ANGELES COUNTY | N ROSEMEAD AND ODONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $679, 649 05/ 18/ 07 87%
07-4K4704 SOUTH EL MONTE AT VARI QUS LOCATIONS 559 W COVI NA BLVD 11229 S. \WOCDRUFF iiggv 223 225 gg; g; 88%
SLOPE PAVI NG AND LANDSCAP! NG AVE. '
SAN DI MAS CA 917732911 COMREY. CA 90241
(909) 394- 4510 562 401. 3333
HA42 SWPPP (562) 401-

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA Cl VI L WEST CALIF BASHOURA, YANI NA $114, 093,665 03/ 13/07 17%
07-1294v4 12, 855, 855 04/ 18/ 07
ACNHE POBO- (130) E HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $$2’ 504 390 07126/ 10 11%
LN62- 07 0- (OF) VAR QUS LOCATI ONS Rl VERSI DE, CA 92509 #6
0 CONSTRUCT HOV LANE AND SOUNDWALLS ’ WALNUT, CA 91789
HB5 HBS SWPPP (909) 594-3739
HB311
07- LA- 60-29. 4/ 0 IN LOS ANGELES COUNTY | N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12, 940, 688 02/ 10/ 06 0%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $“¢2§8’ 222 22; gg; 83 0%
CONSTRUCT NEW MAI NTENANCE STATI ON SU TE 6 ’
FONTANA, CA 92334
WALNUT, CA 91789 PLANT EST
HA12 SWPPP (909) 594- 9311 SATI S
07- LA- 60- 30. 0/ 30. 4 IN LOS ANGELES COUNTY | N POMONA FROMALL AVERI CAN ASPHALT PUNJABI RAJ $129,092 06/ 20/ 07 75%
07-2Y4504 0.4 KM VEST OF RESERVO R STREET P. O BOX 2229 11229 SOUTH WOODRUEF $91,503 07/09/07 70%
UNDERCRCSSI NG TO RESERVOI R STREET n 62875 Yy $11,947 12/11/07
UNDERCROSSI NG CORONA, DOMNEY, CA 90241
COLD PLANE AND OVERLAY .
HVLA VPCP (562) 401- 3333
07-LA-72-.2/6.7 IN LOS ANGELES COUNTY | N AND NEAR DYNALECTRI C ALONZA, BERNARD $1,262,900 12/14/06  100%
07-257704 VHI TTI ER FROM JORDAN ROAD TO 4462 CORPORATE CENTER DRI VE 14620 CARMENI TA ROAD $1, 243, 7;3 %; g% 8; 100%
ESPERANZA AVENUE NORWALK, CA 90650
I NSTALL SI GNAL SYSTEM LOS ALAM TGS, CA 90720 ’ 10726707
(562) 926- 2537 COVPLETED
HB4N WeCP
07-LA-90-1.0/1.8 IN LOS ANGELES COUNTY FROM 0.1 KM D.W POMNELL CONSTRUCTI ON, | NC. SAYKALI, ZAR F $3, 156, 627 02/ 16/ 05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $3, 013,567 03/07/05 0%
KM EAST OF CENTI NELA AVENUE FONTANA. CA 92334 1406 BLVD.. SUITE 200 $0 03/28/08
UNDERCROSSI NG ' i LOS ANGELES, CA 90045 PLANT EST
W DEN EXI STI NG RAMP .
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-90-1.2/1 IN LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJILLO, G LBERT $11, 818,677 02/16/05 0%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $11, 222’ i‘ég 82; gg; 82 0%
W DEN EXI STI NG FREEVWAY BLVD., SU TE 200 !
RANCHO CORDOVA CA 957412948 " L7 = 0™ 0 o o
(916) 635- 9370 ’ PLANT EST
(310) 649- 1821 SATI S

HE13 SWPPP
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-6.0/14. 1 IN LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $70, 886, 737 11/03/05 54%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \WOODRUFE $46, 439, 054 11/ 21/ 05 64%
ACNH 091 - (123)E LOCATI ONS AVE $1, 378,620 08/12/08
--0) REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 POMEY. CA 90241
A2 - (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY I N COVPTON AT  PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WDODRUFEF $235, Ggg f1>‘11§ %g; 8? 54%
COLLEGE OVERHEAD AVENUE
REPAI R ERCSI ON AND SPALLS ALTA DENA, CA 91001 DOANEY, CA 90241 OVER RUN
Hao1 VPCP (562) 401- 3333
07-LA-91-11.6/20.5 IN LOS ANGELES COUNTY AT VAR OUS O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $1, 214,034 05/ 17/ 07 88%
07-4L8904 LOCATI ONS 579 W COVI NA BLVD 11229 S. WOODRUFF $1;$§$$,§% (1)25 (1)85 g; 820
CLEAN AND TREAT BRI DGE DECKS AVE. '
SAN DI MAS, CA 91773-2911
DOMNEY, CA 90241
VB VPCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY I N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2, 259,388 01/ 05/ 06 40%
07- 180004 2,122,998 01/23/06
RO POSL- (125) E CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. WDODRUFEF $ o a0 s 94%
BOULEVARD UNDERCROSSI NG TO 0.2 KM AVENUE :
-0 EAST OF NORWALK BOULEV PERRIS, CA 92570 DOWKEY, CA 90241
PLANTI NG AND | RRI GATI ON .
A0S SWPPP (562) 401- 3333
07-LA-101-.4/.9 IN LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 774,470 08/20/ 04 0%
07-1199M4 FROM 0.1 KM WEST OF CENTER STREET  CONSTRUCTI ON, | NC. 1615 SOUTH WALL $14, 421, 352 82235 2;5 8;1 0%
UNDERCROSSI NG TO ALAMEDA STREET P. O BOX 429 STREET '
OVERCROSSI NG
REALI GN FREEWAY AND RANPS FONTANA, - CA 92334 I{igf&fﬁég@ 20018 Zx}:\z =T
HB4N SWPPP
07- LA-101-. 6/ 10. 4 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $2,830,275 09/01/06  100%
07-232304 AT VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC $2, 743,193 09/12/06 9
2550 CORPORATE PLACE, $129,681 03/15/08 4%

HA28 SWPPP

State of California Department of Transportation

ROADSI DE MAI NTENANCE

1792 KAl SER AVENUE

I RVINE, CA 92614-5706

STE. C 107
MONTEREY PARK, CA 91754
(323)981- 1795
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-1.3/31.9 IN LOS ANGELES COUNTY I N LOS PAVE TECH | NC AZI MA, HASSAN $1, 246,146 06/ 25/ 07 20%
07-4L9104 ANGELES, H DDEN HI LLS AND CALABASAS 735 LAGUNA DRI VE 2550 CORPORATE PLACE, $21, Ogg 8;; gg; 8; 204
AT VARI OUS LOCATI ONS SU TE C- 107
SEAL BRI DCE DECKS AND JO NTS CARLSBAD,  CA 92008 MONTEREY PARK, CA 91754
VB VPCP (323)981- 1795
07-LA-101-1.8/27. 4 IN LOS ANGELES COUNTY IN LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 300,528 08/ 02/ 05 97%
2(73;\1!%#3(2;1106:-(101) c AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 273, 325 (ﬁ; %gj 8? 98%
REMOVE AND REPLACE DI SEASED TREES SUl TE G 107
--0) PERRI S, CA 92570
MONTEREY PARK, CA 91754
A0S VPCP (323)981- 1795
07-LA-101-11.7/25.8 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 136, 953 10/ 31/ 05 88%
g&aligg;‘_ 128 & AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 5160 HASKELL AVENUE $5,gig,ggg (1)%5 (1)35 gg 99%
0 (128) PLANTI NG AND | RRI GATI ON 1792 KAl SER AVENUE ENCI NO, CA 91436 :
IRVINE, CA 92614-5706 (818) 788- 3303
HB34 SWPPP
07- LA- 101- 25. 3/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 722,141 11/14/05  100%
07- 120884 9, 264, 756 11/29/05
ACNH- 000C- ( 276) E AT VARIQUS LOCATI ONS P-Q BOX 2810 13171 TELFAIR AVE., s $581. 050 02/15/08  °°%
| NSTALL COMMUNI CATI ON SYSTEM SUITE 101 '
--0) CERES, CA 95307
SYLMAR, CA. 91342
HBAN VPCP (818) 364- 2760
07- LA-101-34. 2/ 38.2 IN LOS ANGELES AND VENTURA COUNTI ES SECURI TY PAVI NG COMPANY, |NC. | RA, ALFRED $4,081,779 12/ 15/ 06 75%
I e AV Lconas .0 ok e 1529 Fnceo G260 SE QT
(121) CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. :
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489
0 THOUSAND OAKS, CA 91320
A7 SWPPP (805) 480- 4928
07-LA-105-4.5/4.5 IN LOS ANGELES COUNTY IN | NGLEWOOD AT PK CONSTRUCTI ON GALLARDO, SAM $171,394 04/11/07  100%
07- 4K3504 0.4 KM WEST OF CRENSHAW BOULEVARD 2126 N FAI R OAKS 18730 S. W LM NGTON $174,008 05/01/07 99%
$6,229 12/ 30/ 07
UNDERCRGSSI NG AVE. SUITE 103
REPAI R SI NKHOLES ALTADENA CA 91001 RANCHO DOM NGUEZ. CA SUSPENDED
(626) 794- 0800 90290 '
HA23 wecP

(310) 609- 0264
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110-13.7/13.7 IN LOS ANGELES COUNTY | N LOS ANGELES PETERSON CHASE GENERAL SOHEI LI, ANDY $601, 973 06/ 26/ 07 38%
07-4J7004 AT NORTHBOUND | MPERI AL HI GHWAY OFF  ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON $éﬁ, 133 8;; %g; 8; 21%
RAMP 1792 KAl SER AVENUE AVE. STE 103 :
RESURFACE ASPHALT CONCRETE NCHO DOM
I RVINE CA 926145706 5'3220 NGUEZ,  CA
HA22 WeCP (949) 252- 0441
(310) 609- 0264
07- LA-110-13.7/19 IN LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTION, INC.  OH, KENNETH $345,450 06/06/07  100%
07-4L8104 AT VARl OUS LOCATI ONS 133 NORTH PI XLEY STREET 18730 S. W LM NGTON $357, 5;3 22; Sg; 8; 100%
CONSTRUCT SLOPE PAVI NG
ORANGE, CA 92868 AVE STE 103
RANCHO DOM NGUEZ, CA PLANT EST
HAd2 VPCP 90220 SATI S
(310) 609- 0264
07- LA- 110- 20. 6/ 20. 7 IN LOS ANGELES COUNTY I N LOS ANGELES COAST CONSTRUCTI ON | NC PATEL, PRAVIN $202, 554 02/ 09/ 07 0%
07-4L8804 AT FLOVWER STREET OVERCROSSI NG 4460 REDWOOD HI GHMAY, STE 16 1615 SOUTH WALL $159, 834 03/07/07 0%
SLOPE PAVI NG STREET $26,490 01/23/08
SAN RAFAEL, CA 94903
LOS ANGELES, CA 90015 PLANT EST
HAd2 VPCP (213) 620- 2039 SATI S
07- LA-110- 20. 7/ 20. 9 IN LOS ANGELES COUNTY IN LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $669, 442 10/05/06  100%
07- 432404 AT FLOWER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $686, 822 185 gg; 8? 100%
FI GUEROA STREET OVERCROSSI NG COVI NA  CA 91724 AVE STE 103
REPLACE BRI DGE RAI LI NGS ' RANCHO DOM NGUEZ CA OVER RUN
HB1 WPCP 90220
(310) 609- 0264
07- LA-110-21.4/23.5 IN LOS ANGELES COUNTY IN LOS ANGELES JOE MCLOUGHLI N ENG NEERI NG CO WANG, SI MON YEH- FU $2,138,285 09/ 10/ 07 8%
07-254104 FROM ROUTE 10/110 SEPARATI ON TO 0.3 10641 FULTON COURT 1615 SOUTH WALL $92,209  10/09/07 4%
Aci- 5(1)12-(214) E KM NORTH OF FI RST STREET . o170 STREET $92,209 10/17/08
()- -(4B) UNDERCROSS! NG NCHO CLCAMONGA, LOS ANGELES, CA 90015
o GRI ND PAVEMENT AND REPLACE SLABS }
rB1 VPCP (213) 620- 2039
07- LA-110- 24. 5/ 25. 5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2, 560, 174 11/ 14/ 05 45%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $1, 755,790 11/23/05 66%
ACST- S110- (010) E $187,761 06/ 30/ 08 0
OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAI SER AVENUE GLENDALE, CA 91208 '
G S1-10 0- (0E) 110 AND 5 SEPARATI ON (818) 637- 2506

--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE I RVINE, CA 92614

HB1 WPCP
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07

Location xwaraea

Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3, 643,780 10/ 04/ 05 100%
2&‘:&2% 012) E FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $3, 198, 323 125 ig; 8? 88%

0 - ) OVERCROSSI NG TO LOS ANGELES RI VER SACRAVENTO CA 95823 SYLMAR, CA. 91342
BRI DGE OVERHEAD (818) 364- 2760

REPLACE LI GHTS (916) 428- 0286

HA22 WeCP
07-LA-110-/0 IN LOS ANGELES COUNTY AT VAR OUS PERTERSON CHASE GENERAL | ZADPANAH, MOE $1, 394,742 09/ 20/ 07 11%
07- 228004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON 2550 CORPORATE PLACE, $4,075 10/ 04/ 07 0%
ACSX;' §g3ig?§) E CONSTRUCT CONCRETE CURB AND GUTTER 1792 KAI SER AVENUE SUl TE G 107 $4,075 08/15/08
--0) I RVINE, CA 92614-5706 '3OZJ3E§§I E/;EF;:’ CA 91754
HB1 SWPPP (323) 981-
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY Sl MON WANG $29, 758,564 02/ 23/ 07 25%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $4, 536,887 03/12/07 15%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET $1,074,602  06/13/10
OLI VE AVENUE OVERC SANTA FE SPRINGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
HELL - (213) 620- 2039
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, |NC RESLER CAESAR $2, 254,570 08/ 07/ 07 16%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O. BOX 6270 2090 FERN LN. $29, 410 09/ 10/ 07 1%
TO SI NCLAI R AVENUE UNDERCROSSI NG GLENDALE, CA. 91208 $15,660 09/27/11
PLANTI NG AND | RRI GATI ON BUENA PARK, CA. 90622 (818) 637- 2506
HA25 SWPPP
07- LA-134-6. 1/ 13 IN LOS ANAGELES COUNTY | N GLENDALE, ALL AMERI CAN ASPHALT MOGHADDAS, SEYED $844, 486 06/ 25/ 07 36%
07-2Y8604 LOS ANGELES AND PASADENA FROM 0.1 KM P O BOX 2229 25061 W AVENUE 2‘31‘5121 45123 815 ég; 8; 54%
WEST OF CONCORD STREET UNDERCROSSI NG STANFORD, #70 :
CORONA CA 928782229
TO ORANGE GROVE BQU (951) 736- 7600 VALENCI A, CA 91355
ASPHALT CONCRETE OVERLAY . .
HVLA VPCP (661) 257- 0273
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P& CONSULTANTS, | NC. AGUI LAR, ANGEL $1,345,171 12/ 01/ 05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $1,261,616 12/09/05 94%
ACNH- P134- (033)E $2,727 09/ 25/ 09 0
FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA 91208 !
-0 ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637- 2514

PLANTI NG AND | RRI GATI ON
HA25 SWPPP
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-138-43.4/47.8 IN LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE 23 22; ig; 83 0%
I NSTALL MESSAGE SI GNS 101
VENTURA CA 93006 SYLMAR, CA 91342
(805) 642- 0121 "
LBl VPCP (818) 364- 2760
07- LA-138-61. 5/ 63. 6 IN LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $16, 653, 152 10/ 12/ 05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $15, 987, 246 10/ 20/ 05 0%
ACNH P138- (037) E LONGYI EW ROAD TO 0.1 KM VEST OF L ANCASTER A 93534 $119,663 10/ 31/ 08
--0) ' WATSONVI LLE, CA. 95077 "
165TH STREET EAST (661) 726-0148 PLANT EST
W DEN HI GHWAY AND CONSTRUCT BRI DGE SATI S
HE13 HBL SWPPP
07- LA- 170- 14. 9/ 20. 6 IN LOS ANGELES COUNTY IN LOS ANGELESJ. FLECTHER CREAMER & SON, | NCAZI MA, HASSAN $2, 338,000 10/ 18/ 07 0%
07-200804 AND BURBANK FROM RI VERSI DE TUJUNGA 12874 SAN FERNANDO ROAD 2550 CORPORATE PLACE, $0 11/06/07 0%
ACEI‘ 5378'(223) E UNDERCRCSSI NG TO ARLETA  SHELDON SR CA 9134 SUTE G 107 $0
(38 UNDERCROSSI NG ’ MONTEREY PARK, CA 91754
'H'B(l) - I NSTALL GUARD RAI L (323) 981- 1795
07-LA-187-6.4/6. 4 IN LOS ANGELES COUNTY IN LOS ANGELES JFL ELECTRIC, |INC. LEE, JEFF $492,279 09/ 14/ 06 79%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $483, 3;(7) 12; %éj 8? 97%
I NSTALL TRAFFI C SI GNAL #101
LOS ANGELES, CA 90001- 3915
SYLMAR, CA 91342 SUSPENDED
LBl PCP (818) 364- 2760
07- LA-210-.6/25.1 IN LOS ANGELES COUNTY AT VARI QUS PETERSON CHASE GENERAL FARDOUN, M KE $10, 970, 757 03/ 26/ 07 82%
07-258004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $7,150, 689 04/16/07 65%
AC'(;\“lo -(790)E I NSTALL METERI NG SYSTENS 1792 KAl SER AVENUE $1, 394,385 01/03/08
| RVINE CA 926145706 (626) 338-3430
HB4N WeCP (949) 252- 0441
07- LA-210- 20. 8/ 32. 2 IN LOS ANGELES COUNTY IN LA CANADA, TRUESDELL CORPORATI ON OF KAROUT, REDA $1, 201, 257 06/ 08/ 07 28%
07-4L9804 FLI NTRI DGE, PASADENA AND ARCADI A AT  CALI FORNI A | NC $1, 675 06/22/07 0%
VARl OUS LOCATI ONS 1310 W 23RD STREET $0 07/11/08
REHABI LI TATE BRI DGE DECK AND SEALS (626) 338- 3430

TEMPE AZ 85282
HVB WPCP (602) 437- 1711
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07- LA-210-24.0/ 45. 1 IN LOS ANGELES COUNTY AT VAR QUS P AND D LANDSCAPE MANAGEMENT CHOU, M CHAEL $683,884 08/21/06 0%
07-2324E4 LOCATI ONS SERVI CES 12901 E RAMONA BLVD $653,371 09/01/06 0%
REMOVE AND REPLACE DI SEASED TREES 999 TOAN AND COUNTRY RD 4TH F | RW NDALE, CA 91706 $5,033 07/01/08
ORANGE, CA 92868 (626) 338- 3430 PLANT EST
HA25 WeCP SATIS
07- LA-210- 25. 1/ 52. 2 IN LOS ANGELES COUNTY AT VAR OUS ROYAL ELECTRI C COVPANY YUE, WARREN $5, 150, 822 02/ 01/ 07 87%
07-257404 LOCATI ONS P O BOX 231430 $3, 525,778 02/23/07 68%
ACI M 210 - (789)E VDI FY RAMP METERI NG SYSTEM $1, 069, 265 12/ 28/ 07
--0) SACRAMENTO, CA. 95823
(626) 338- 3430
HB4N wecP
07- LA-210-29. 2/ 36. 6 IN LOS ANGELES COUNTY AT VAR OUS D. C. HUBBS CONSTRUCTI ON CHOU, M CHAEL $133,888 04/27/07  100%
07-4L1404 LOCATI ONS 37306 VI STA VI EW DR 12901 E. RAMONA BLVD. $96, 1;8 225 2‘3‘5 8; 100%
I NSTALL CABLE RAI LI NG
YUCAI PA, CA 92399 SULTE H 11716/ 07
| RW NDALE, CA 91706 COVPLETED
HAos VPCP (626) 338- 3430
07- LA- 210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR OUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 536, 300 07/ 06/ 07 13%
07-129934 LOCATI ONS I NC 12901 RAMONA BLVD. $2,123,137 07/ 31/07 20%
ACIM 210 -(791)E CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUTE H $2, 033,822 09/17/09
-0 CORONA. CA 92883 | RW NDALE, CA 91706
HBAN VPCP (626) 338- 3430
07- LA-210-37.2/37.9 IN LOS ANGELES COUNTY IN | RWNDALE  AUTOBAHN CONSTRUCTI ON | NC KAROUT, REDA $408, 144 08/ 07/ 07 38%
07-4L7404 FROM 1.0 KM WEST OF | RW NDALE AVENUE P O BOX 11238 12901 RANMDNA BLVD. $182,391 08/29/07 42%
OTS-0319- (016) E OVERCROSS! NG TO | RW NDALE AVENUE U TE H $179,891 03/11/08
--0) SANTA ANA CA 927111238
OVERCROSSI NG (714) 769- 7025 | RW NDALE, CA 91706
I NSTALL METAL BEAM GUARD RAI L i .
L1 VPCP (626) 338- 3430
07- LA-210- 41. 6/ 44. 2 IN LOS ANGELES COUNTY | N GLENDORA AT AUTOBAHN CONSTRUCTION, INC.  CHOU, M CHAEL $115,940 03/ 14/ 07 74%
07-1Y4604 GRAND AVENUE PARK AND RIDE LOT AND P. O BOX 11238 $125,100 04/03/07
12901 E.~ RAMONA BLVD. $92, 666 12/14/07 4%

HwVR WPCP

State of California Department of Transportation

LONE HI LL AVENUE PARK AND RI DE LOT
RESURFACE PARK AND RI DE FACI LI TI ES

SANTA ANA, CA 92711

SUI TE H
| RW NDALE, CA 91706
(626) 338- 3430
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/ 02/ 05 56%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 3;2' fig 82; 1%5 83 89%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 !
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 (626) 338- 3430
HE14 SWePP
07- LA-210-49.3/52. 1 IN LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/13/05 58%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 6;? 318 8;; gg; gg 92%
BERNARDI NO COUNTY LI NE W NGLESTER  CA 92566 #11 :
PLANTI NG AND | RRI GATI ON ’ | RW NDALE, CA 91706
L4 - (626) 338- 3430
07- LA-405-2.2/7. 4 IN LOS ANGELES COUNTY | N LONG BEACH TRUESDELL CORP OF CALIF, INC SCHEILI, ANDY $433,234 05/01/07  100%
07- 450004 AND SI GNAL HI LL AT VAR QUS LOCATIONS 1310 W 23RD STREET 18730 S W LM NGTON $555, 0;‘(3) 2?5 135 g; 100%
SEAL BRI DGE DECKS AVE STE 103
TEMPE AZ 85282
RANCHO DOM NGUEZ CA SUSPENDED
HVB SWePP 90220
(310) 609- 0264
07- LA- 405-9. 4/ 0 IN LOS ANGELES COUNTY | N CARSON FROMGRI FFI TH COVMPANY PUNJABI, RAJ $1,792,751 08/ 24/ 06 68%
07-188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOWFI ELD AVENUE 11229 SOUTH WOODRUFF $1, ;gf’ 32421 25135 2;5 gg 96%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE :
WDEN OFF RAVP TO 3 LANES SANTA FE SPRINGS, CA 90670 v CA 90241
LBl - (562) 572- 6230
07- LA- 405- 13. 3/ 20. 2 IN LOS ANGELES COUNTY AT VAR QUS PETERSON- CHASE GENERAL ALI, MASHHUR $621,612 05/ 23/ 07 0%
07-2Y6004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON :g 825 gg; 8; 0%
REPLACE PORTLAND CEMENT CONCRETE 1792 KAl SER AVENUE AVENUE SUI TE #103
IRVINE, CA 92614-5706 SQZJZCOO DOM NGUEZ, - CA
HVLB WPCP
(310) 609- 0264
07- LA- 405- 13. 8/ 29. 9 IN LOS ANGELES COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF ALI, MASHHUR $958,958 05/ 07/ 07 49%
07-450104 LOCATI ONS FROM NORMANDI E AVENUE CALI FORNI A, | NC 18730 S W LM NGTON 2‘212411, S(l)g 82; gg; 8; 51%
OVERHEAD TO EXPOSI TI ON OVERHEAD 1310 W 23RD STREET AVENUE, SUITE 103 ’
CLEAN AND TREAT BRI DGE DECKS NCHO DOM
TEMPE, AZ 85282- 1837 5'8220 NGUEZ,  CA
HVB WPCP

(310) 609- 0264
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405-21. 3/ 26. 4 LOS ANGELES COUNTY | N AND NEAR BALFOUR BEATTY | NFRASTRUCTURE, ALl , MASHHUR $36, 456, 501 01/ 17/ 03 0%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER INC 18730 S. W LM NGTON $34, 485, 188 01; 30; 03 0%
AQ;"; gogo'ggi‘)z) N CI TY AT VAR OUS LOCATI ONS AVE. SUITE 103 $196,129  03/31/08
0 HOV LANE RANCHO DOM NGUEZ, CA PLANT EST
HBS SWePP (909) 886- 6823 90220 SATIS

07- LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI QUS

07-1178U4
ACNH 405 - (048) N

40-5 30-(8NS)T
6207- 034- ()

LOCATI ONS
CONSTRUCT HOV LANES

BALFOUR BEATTY CONSTR. | NC. VENTCCI LLA, JOSE

419 SCQUTH HI NDRY AVE.,

I NGLEWOOD, CA 91792

(310) 410- 9862

$120, 379, 324 09/ 28/ 04 100%

$86, 308, 242
$2, 749, 890

10/ 06/ 04

04/21/09 (2%

HBS5 SWPPP

07- LA-405-29.5/32.2
07-195904

I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $34, 991,102 04/12/05 100%

$34, 986, 828 04/ 26/ 05

FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 0
ACNH- 405 - (054) N 1220 S. SEPULVEDA $785 209 11/21/07 8%
SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025
40-5 30- (4N) SAN RAMON CA 94583 '
SUNSET BOULEVARD 925 552. 8250 (213) 216- 7346 OVER RUN
- () W DEN EXI STI NG FREEWAY (925) )
HB4N SWPPP
07- LA- 405-38. 7/ 39. 4 IN LOS ANGELES COUNTY | N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $25, 876, 603 03/ 02/ 05 0%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $25, 310,833  03/18/05 0%
AC';"; ;‘020'(850) N BOULEVARD UNCERCROSSING TO 0.3 KM\ o ENCI NO, CA 91436 $783,583  09/17/08
(oN) SOUTH OF ROUTE 101 AND 405 S 714) 835- 4612 (818) 788- 3303 PLANT EST
-0 REALI GN AND W DEN EXI STING HI Giway  (714) 835 SATI S
HE11 SWPPP

07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD

ACI M 405 - (0S5)E BOULEVARD OVERCROSSI NG TO DEVONSHI RE
-0 STREET UNDERCROSSI NG

PLANTI NG AND | RRI GATI ON

PATEL, JAGDI SH
5160 HASKELL AVENUE
ENCI NO, CA 91436
(818) 788- 3303

$2, 486,488 11/01/06 58%
$1,691,576 12/01/06

67%

$281,597 09/29/09

PERRI S CA 92570
(951) 675- 8200
HA25 SWPPP

07- LA-405-/12. 6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOABKI,  TOM
07-244404 CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, INC. 11229 S. \\DODRUFF
ACI M 405 - (929) B ANGELES AND ORANGE COUNTY LINE TO 1792 KAI SER AVE. AVE.

-0 ROUTE 405 AND 110 SEPARATI O DOWKEY, CA 90241

SLAB REPLACEMENT AND CRI NDI NG (562) 401- 3333

$13,927,929 11/10/05 45%
$7,881,039 11/23/05 56%
$828, 637 09/ 30/ 09 ?

I RVINE, CA 92614-5706
HA22 WPCP
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Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-5.5/6.8 IN LOS ANGELES COUNTY I N LONG BEACH ALL AVERI CAN ASPHALT SAAD, HUSSEI N $4,787,502 11/ 21/ 06 85%
07-2203U4 ROM NORT OCEA 4,478,842 12/12/06
STPL- 6207- (039) E FROM 0.9 KM NORTH CF WEST N PO BOX 2229 11229 'S VOCDRUFF AVE 21 494,972 04/04/08 3%
BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 DOWNEY, CA 90241 R
62-07 O- (9E) RESURFACE PAVENENT CORONA CA 928782229 (562) 401. 3333
-0 (951) 736- 7600
HA22 HB1 SWPPP
07-LA-710-6.8/9. 1 IN LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, NMASSCD $3, 075, 844 08/ 05/ 04 71%
R&fgg%-(on) c FROM ROUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $2, 9;21 %28 8?; %g; gg 93%
0 WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 :
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 ng? ;Sg’ 35’2590703
HA25 SWPPP (562) 860-
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA NAZEM $144, 231,051 05/ 31/ 07 4%
07-183114 CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $4,592,321  07/05/07 30
ACNH 710 - (786) N AND SOUTH GATE AT VARI OUS LOCATI ONS SUTE 101 $1,938,824 12/17/12
-0 REHABI LI TATE ROADWAY FOOTHI LL RANCH, CA 92610 CERR TCS, CA 90703
A2 SWPPP (562) 860- 3085
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR OUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSOD $20, 261, 626 12/ 23/ 05 70%
2&%?%*1384_(783) c LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $15$82;, g;g 2%5;%5 gg 78%
UPGRADE MEDI AN BARRI ER SUl TE 101 !
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948 "™ o o0
--0) (916) 635- 9370 c62 860’3085
HA27 SWPPP (562) 860-
07-LA-710-18. 4/ 26.5 IN LOS ANGELES COUNTY | N VAR QUS ALL AVERI CAN ASPHALT ALl, MASHHUR $15,128,377 06/09/05  100%
LIS e Loomas P 0 225 1670 5. WL NGTCn SIS 148,441 06117105 yony
SLAB REPLACEMENT AND GRI NDI NG
--0) CORONA CA 92878 /F:XENUE STE. Nclzazz A
(951) 736- 7600 gozjzcoo DM '
HA22 SWPPP
(310) 609- 0264
07- LA-710-40.5/43. 7 IN LOS ANGELES COUNTY | N MONTEREY PETERSON CHASE GENERAL | ZADPANAH, MOE $454,826 09/18/07 0%
07-4L7204 PARK AND ALHAMBRA FROM 0.3 KM NORTH ENG NEERI NG CONSTRUCTI ON | NC $0 10/ 12/ 07 9
2550 CORPORATE PLACE, 0 03/ 10/ 08 0%

HB1 WPCP

State of California Department of Transportation

OF CESAR CHAVEZ AVENUE OVERCROSSI NG
TO 0.3 KM SQUTH OF VALLE
I NSTALL OVERHEAD SI GN AND PANELS

1792 KAI SER AVENUE

IRVINE, CA 92614

SUl TE G 107
MONTEREY PARK, CA 91754
(323)981- 1795
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District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,713,171 12/ 02/ 05 79%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $2¢fj§'§?2 ég;géjgg 47%
RECONSTRUCT MAI NTENANCE STATI ON SUI TE C 107 '
DOVREY CA 90241 MONTEREY PARK, CA. 91754
(562) 803-9499 323)981-1795
HA12 SWPPP (323) 981-
07-LA-5764-/0 IN LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 448,113 01/ 05/ 07 26%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HW $1$§gg'ggg 82;%2;8; 57%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 '
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213)216-6068
HAL2 SWPPP
07-VEN-23-3.5/11. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $61, 866, 135 04/ 04/ 06 44%
g;éi}gggﬁ_ 036) L AND MOORPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $é§’§31’3§3 8353;528 76%
(036) BOULEVARD UNDERCRCSSI NG TO NEW LGS BLVD. SU TE 102 391,
6??'7 03-0) ANGELES AVENUE UNDERCROSSI N fg?;;?;;E;4§§ 913531489 THOUSAND QAKS, CA 91320
o W DEN ROADWAY AND SOUND WALL ) .
HEL3 SWPPP (805) 375- 9247
07- VEN-33-6.0/57. 5 I N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS | NC BOBBA, PRASAD $2, 902,618 05/ 24/ 07 17%
07- 203004 1,304,346 06/ 22/ 07
ACST- P033- (064) E AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 1525 RANCHO CONEJO $ $33. 766 00 24/ 08 44%
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. :
G PO- 33 0- (4E) STANTON CA 90680 THOUSAND OAKS. CA 91320 SUSPENDED
--0) (714) 893- 0551 (805)732_8004’
HB1 wecP
07- VEN-33-7.8/8 I N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, |INC. VALENCI A DORRI, M KE $5, 985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5,$23,gig 225%358? 98%
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102 :
EMERGENCY F. A. CONTRACT THOUSAND OAKS, CA 91320 OVER RUN
STABI LI ZE & REPAIR A STORM DAVAGED VALENCI A, CA  91355-4171 (805) 480- 4928
HA- 23 ROADVWAY
07- VEN- 33-45. 5/ 0 VEN 33 PM 45.5 WTH N THE LOS PADRES LA THOMPSON ENG NEERI NG DORRI, M KE $435,000 10/04/05  100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QJAI 1656 MCONELL ROAD 1525 RANCHO CONEJO $4é2’igg 12;23;8? 95%
REMOVE THE SLI DE AND STABI LI ZE SLOPE QIAl. CA 93023 BLVD. SU TE 103 !
DIR S EMERGENCY F. A, CO ' THOUSAND QAKS, CA 91320 OVER RUN

HA- 23

REMOVE SLI DE AND STABI LI ZE

(805) 480- 4928
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Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-33-/7 I N VENTURA COUNTY AT VAR QUS AVERI CA VEST LANDSCAPE |NC ~ BOBBA, PRASAD $719, 138 05/ 24/ 06 0%
07-2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $6;;, ‘%i 82; 82; 82 0%
REMOVE AND REPLACE DI SEASED TREES '
DOMEY CA 90241 BLVD SU TE 102
THOUSAND OAKS CA 91320 PLANT EST
Hnos PP (805) 375- 9247 SATI S
07- VEN-101-7.9/10. 8 I'N VENTURA COUNTY | N THOUSAND QAKS  TRUESDELL CORP. OF CALIF. |NC BOBBA, PRASAD $124,124 04/30/07  100%
07-4L9204 AND CAMARI LLO FROM VENDY DRI VE 1310 WEST 23RD. STREET 1525 RANCHO CONEJO $120, 1;3 825 %% 8; 100%
OVERCROSSI NG TO CAMARI LLO SPRI NG ROAD
UNDE SI NG TEMPE, AR ZONA 85282 BOULEVARD, SUITE 102 10/ 30/ 07
RCROS THOUSAND OAKS, CA 91320 COVPLETED
REPLACE BRI DGE JO NT SEALS .
VB VPCP (805) 732- 8354
07- VEN-101-12.2/12. 4 I N VENTURA COUNTY | N CAMARI LLO AT TORO ENTERPRI SES | NC ARROYO, HECTOR $336, 547 06/ 05/ 07 80%
07-452904 CAMARI LLO MAI NTENANCE STATI ON AT 4821 P O BOX 6285 1525 RANCHO CONEJO $341, 923 285 i(l)j g; 100%
ADCHR LANE OXNARD CA 93030 BLVD SUI TE 103
RESURFACE ASPHALT CONCRETE THOUSAND QAKS CA 91320
(805) 483- 4515 805 375. 9247
HA22 WeCcP (805) 375-
07- VEN- 101- 19. 3/ 20 I'N VENTURA COUNTY | N OXNARD FROM 0.1 C AND W CONSTRUCTI ON DI PSIA, M KE $170,907 08/07/07 78%
(c);_s:“ééig?(ms) c M LE WEST OF DEL NORTE BOULEVARD SPECI ALTI ES, | NC. 1525 RANCHO CONEJO :22, ;gg f{g; 8;; 8; 37%
0 OVERCROSSI NG TO 0.1 M LE EAST OF 2419 PALMA DRI VE BOULEVARD, SUI TE 102 !
o SANTA CLARA AVENUE OVERCRCS THOUSAND OAKS, CA 91320
I NSTALL METAL BEAM GUARD RAI L VENTURA,  CA 93003 (805) 375- 9247
HB1 wecP
07- VEN- 101- 22. 0/ 24 I N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ABUMUHOR, | SSAM $84, 612,531 04/26/02  100%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $85, 528,865 05/02/02 ;.00
ACNH QLO1- (005) E $0 10/ 30/ 07
--0) SPUR OVERHEAD NORTH HI GHLANDS CA 95660 BLVD., SUTE 102
W DEN ROADWAY AND BRI DGES (916) 334- 1221 THOUSAND QAKS, CA 93021 OVER RUN
HEL3 SWPPP (805) 375- 9247
07- VEN- 101- 22. 0/ 23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSIA, M KE $1, 644,774 09/ 06/ 07 8%
07-234204 VENTURA AT VARI OUS LOCATI ONS SERVI CES $11,826 09/ 21/ 07 9
1525 RANCHO CONEJO $11,826 02/09/12 1%

HA21 SWPPP

State of California Department of Transportation

PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD

ORANGE, CA 92868

BOULEVARD, SUI TE 102
THOUSAND OAKS, CA 91320
(805) 375- 9247



State of California Department of Transportation Page 20

Statement of Ongoing Contractsasof 11/20/07 12/ 03/ 07
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-118-4.8/0 IN THE TOAN OF SATI COY N OF CAMARILLOC. A. RASMUSSEN, INC. VALENCI A | RA, ALFRED $350,000 10/04/05  100%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE COMMVERCE CENTER 1525 RANCHO CONEJO $174, 6;3 1%5 gi; 8? 50%
SYSTEM AS NEEDED, REBUI LD THE 28548 LI VI NGSTON AVENUE BLVD. STE. 103
S| DESLOPE/ ROADBED DI R S HOUS
VALENCI A, CA 91355-4171 THOUSAND OAKS, © CA 91320 OVER RUN
SLOPE PROTECTI OV ERCSI ON CONTROL FOR (805) 480- 4928
HA-23 STORM
07- VEN- 118-18. 2/ 32. 6 VEN 118 18.2/32.6 HW WDENI NG AND C. A RASMUSSEN, INC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $42, 884,139 02/ 22/ 07 26%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMMERCE CENTER 28548 1525 RANCHO CONEJO $é§' ég;’ ggi 825 %g; 8; 41%
ON ROAD TO LOS ANGLES COUNTY LINE - LIVINGSTON AVENUE VALENCI A, CABLVD., SUI TE 103 0¥
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN HI GHVWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;(5) (1)(135 gf{; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 ?%‘SAZS' I;K;OSCA 91320
(909) 394- 4510 805) 480. 4028
HA22 WPCP (805) 480-
07- VEN- 118- 24. 9/ 25. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMJ. FLETCHER CREAMER AND SON, DI PSIA, M KE $339,689 08/ 17/07 23%
07- 450604 ERRI NGER ROAD UNDERCROSSI NG TO I NC. 1525 RANCHO CONEJO $6, 740  09/28/07 204
OTES) 0319- (013) E SYCAMORE DRI VE UNDERCROSS! NG 12874 SAN FERNANDO ROAD BOULEVARD, SUI TE 102 $6,740 03/04/08
o I NSTALL METAL BEAM GUARD RAI L HOUS
SYLMAR, CA 91342 T805 :?E g;fj CA 91320
HB1 WeCP (805) 375-
07- VEN- 126- 19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENGI NEERI NG COVPANY, | NCI RA, ALFRED $985,000 11/ 02/ 07 0%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO :g (1)25 gg; 8; 0%
WATERSHED THREATENS TO OVERTOP BRI DGE BLVD.
& H GHWAY W TH DEBRIS DIR S EME VENTURA, - CA 93002 THOUSAND OAKS, CA 91320
REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPAC TY
07- VEN- 126- 28. 3/ 28. 3 I'N VENTURA COUNTY I N Pl RU AT MAIN FREEWAY ELECTRIC LEE, JEFF $96, 690 06/ 21/ 07 0%
07-1P6804 STREET AND TORREY ROAD PO BOX 7745 13171 TELFAI R AVE, 2‘51, 52? 8;; 82; 8; 5%
I NSTALL TRAFFI C SI GNALS #101 '

RI VERSI DE, CA 92513
SYLMAR, CA 91342 SUSPENDED

HB4N WPCP (818) 364-2760
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 126-/34. 6 I N VENTURA AND LOS ANGELES COUNTIES C & W CONST SPECIALTIES INC  BOBBA, PRASAD $1, 300, 728 09/ 25/ 07 0%
07-243704 AT VARI OUS LOCATI ONS 2419 PALMA DRI VE 1525 RANCHO CONEJO $0 10/11/07 0%
ACST- P126- (052) E | NSTALL NETAL BEAM GUARD RAI L BLVD SUTE 102 $0 05/21/08
G P1-26 0-(2E) VENTURA, CA 93003
0 THOUSAND OAKS, CA 91320
HBL VPCP (805) 375- 9247
07- VEN- 150- 11. 0/ 15 I'N VENTURA COUNTY NEAR QJAI FROM SECURI TY PAVI NG COMPANY INC  DORRI, M KE $4, 431,338 06/ 19/ 07 18%
07-223304 SANTA ANA CREEK BRI DGE TO LOVA DRIVE P O BOX 1489 1525 RANCHO CONEJO $691,629  07/06/07 16%
ACST- P150- (023) E REHABI LI TATE ROADVAY $398, 924 09/ 06/ 08
BLVD. SU TE 103
P1-50 0-(3E) SUN VALLEY CA 913531489 THOUSAND OAKS. CA 91320
-0 (818) 767-8418 805) 480- 4928
HA22 SWPPP (805) 480-
07- VEN-150-11. 0/ 11 I N VENTURA COUNTY NEAR LI VE QAK NYE AND NELSON | NC DORRI, M KE $520, 041 06/ 16/ 06 68%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $492, 533 825 gg; gg 97%
W DEN ROADWAY AND BRI DGE RAI LS
VENTURA CA 93003 ?LVD’ AE;' giK;OS
(805) 654- 1682 CALI FORNI A 91320
HA21 SWPPP
(805) 480- 4929
07- VEN- 150- 15. 0/ 23. 9 I N VENTURA COUNTY | N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02  100%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK $2, 806,226 07/11/02
ACST- P150- (018) E 1525 RANCHO CONEJO $7.500 03/20/08  L00%
0 BRI DGE BLVD., SU TE 102
o RESURFACE ASPHALT CONCRETE HOUS
(480) 784- 2910 T805 :%D 90253 CA 91320 OVER RUN
HA22 (805) 375-
Totals: Authorized Final Amt: $1, 254, 233,183 Completed to Date: $749, 446,088  Work ThisMonth: $32, 699, 085
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07-LA-1-.2/40.8

07-LA-1-109.
07- LA-1-27.
07- LA-1-28.
07- LA-2-15.
07- LA-2-24.
07-LA-2-/0
07- LA-5-13.
07- LA-5-13.
07- LA-5-16.
07- LA-5-16.
07- LA-5-27.
07- LA-5-28.
07- LA-5-39.
07- LA-5-45.
07- LA-5-65.
07- LA-10-2.
07- LA-10-4.
07- LA-10-4.
07- LA-10-5.
07- LA-10-5.

07-LA-10-14.2/18.1

4/ 32
4/30.9
7/29.6
5/0
4/82.3

5/14.3
9/41
8/21
9/ 28.
2/ 28.
1/ 28.
4/ 45.
8/ 46.
4/ 65.
1/72.1
6/17.2
7/13.2
6/8.9
8/6.7

©O© B O O N N

Statement of Ongoing Contracts - Index

Contract

07- 257304
07-4L7704
07-1660U4
07-1661A4
07-457204
07-214204
07-231314
07- 4K6604
07-2324A4
07-140704
07- 193104
07-2266A4
07-0510C4
07- 122004
07-1X8404
07-4L0404
07-4L8504
07- 182104
07- 450904
07-2267A4
07-242004
07-222224

Page
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07- LA-10-14. 3/ 14.
07- LA- 10- 28. 0/ 31.
07- LA- 10- 28. 2/ 32.
07- LA- 10- 37. 8/ 38.
07- LA-10-12. 4/ 14.
07-LA-10-/.6

07- LA- 14-24. 7/ 25.
07-LA-14-35.3/0
07- LA- 14- 35. 8/ 43.
07-LA-14-38.0/41
07-LA-19-3.9/7.4
07-LA-23-/8.9
07-LA-27-6.9/0
07- LA-27-12. 5/ 14.
07-LA-47-.8/2
07-LA-47-.9/2
07-LA-47-/.9
07-LA-57-.9/11.6
07-LA-60-1.0/1.2
07- LA-60-8.5/10.6
07- LA- 60- 11. 8/ 23.
07- LA-60-29.4/0

A O N DN W

3

Statement of Ongoing Contracts - Index

Contract

07-4K4104
07-2Y9604
07-457104
07-2Y4204
07- 253004
07- 250804
07- 1X8304
07-4E2404
07-194104
07-1X8104
07- 4H3404
07- 184904
07- 483504
07-4K1404
07-1Y7104
07-224804
07- 179904
07-4L5504
07-241404
07- 4K4704
07-1294V4
07-201704

Page
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07- LA- 60- 30. 0/ 30. 4
07-LA-72-.2/6.7
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-11.6/20.5
07-LA-91-17.8/18.8
07-LA-101-.4/.9
07-LA-101-.6/10.4
07-LA-101-1.3/31.9
07-LA-101-1.8/27.4
07- LA-101-11. 7/ 25.
07- LA-101- 25. 3/ 38.
07- LA-101- 34. 2/ 38.
07-LA-105-4.5/4.5
07-LA-110-13. 7/ 13.
07-LA-110-13.7/19
07- LA-110- 20. 6/ 20
07- LA-110-20. 7/ 20
07- LA-110-21. 4/ 23.
07- LA-110-24. 5/ 25.

N

g o1 ©

Statement of Ongoing Contracts - Index

Contract

07-2Y4504
07-257704
07-1693C4
07- 1693A4
07- 182204
07-1Y6504
07-4L8904
07- 180004
07-1199U4
07-232304
07-4L9104
07-2324G4
07-218504
07- 120884
07- 186104
07- 4K3504
07-4J7004
07-4L8104
07-4L8804
07- 430404
07-254104
07- 243504

Page
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07- LA- 110- 24. 9/ 25.

07-LA-110-/0
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07- LA-134-11.5/13
07- LA-134-6.1/13

07- LA- 138-43. 4/ 47.
07- LA-138-61. 5/ 63.
07- LA-170- 14. 9/ 20.

07-LA-187-6.4/6.4

07- LA- 210- 24. 0/ 45.
07- LA-210- 41. 6/ 44.

07-LA-210-.6/25.1

07- LA- 210- 20. 8/ 32.
07- LA- 210- 25. 1/ 52.
07- LA- 210- 29. 2/ 36.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 37. 2/ 37.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

07-LA-405-2.2/7.4
07-LA-405-9.4/0

P W ©O© 00 O N N

Statement of Ongoing Contracts - Index

Contract

07- 4G3004
07-228004
07- 188504
07- 182704
07- 182604
07-2Y8604
07-4L8204
07- 127264
07-200804
07-4L7604
07- 2324E4
07-1Y4604
07- 258004
07-4L9804
07-257404
07-4L1404
07- 129934
07-4L7404
07-172174
07-1264F4
07- 450004
07- 188804

Page
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12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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07- LA- 405- 13. 3/ 20.
07- LA- 405- 13. 8/ 29.
07- LA- 405-21. 3/ 26
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 7/ 39.
07- LA- 405- 40. 1/ 46.
07-LA-405-/12.6
07-LA-710-5.5/6.8
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07-LA-710-40.5/43.7
07-LA-5707-/0
07-LA-5764-/0
07- VEN-23-3.5/11.4
07- VEN- 33-6.0/57.5
07- VEN- 33-7.8/8
07- VEN- 33-45.5/0
07- VEN-33-/7
07- VEN- 101-7.9/10.8

N B~ N O A ON

Statement of Ongoing Contracts - Index

Contract

07-2Y6004
07-4S0104
07-1198U4
07-1178U4
07- 195904
07-201204
07-218304
07- 244404
07-2203U4
07- 234904
07-183114
07- 242604
07-244704
07-4L7204
07-201604
07-210804
07-115454
07-203004
07- 4K6304
07-4L6304
07-2324F4
07-4L9204

Page
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16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



District
Federal Aid
- -
- E-

Cnty Rt Pm

07- VEN-101-12. 2/ 12.

07- VEN-101- 19. 3/ 20
07- VEN- 101- 22. 0/ 24

07- VEN- 101- 22. 0/ 23.

07- VEN-118-4.8/0

07- VEN- 118- 24. 9/ 25.
07- VEN- 118-18. 2/ 32.

07- VEN-118-18.4/0
07- VEN- 126- 19. 2/ 34

07- VEN- 126- 28. 3/ 28.

07- VEN-126-/34.6
07- VEN- 150- 11. 0/ 15
07- VEN- 150-11. 0/ 11

07- VEN- 150- 15. 0/ 23.

07

Statement of Ongoing Contracts - Index

Contract

07-4S2904
07-4L1504
07-0607U4
07-234204
07-4L6104
07- 450604
07-116794
07- 1P3804
07-1X8704
07- 1P6804
07-243704
07-223304
07-1189C4
07-105484

Page
19
19
19
19
20
20
20
20
20
20
21
21
21
21

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$147, 575, 530
$743, 011, 750

Work Comp

$78, 500, 989
$429, 938, 859



District
Federal Aid
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

07
Category Bid + CCO
FEDERAL Al D ( SECONDARY) $71, 441, 426
STATE H GHWAY $228, 815, 015
$63, 389, 462

$1, 254, 233, 183

Work Comp
$52, 550, 346
$140, 497, 989
$47, 957, 905
$749, 446, 088

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
07 $15, 792, 220

Work completed this Period: $15, 792, 220
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